COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2018

ESTI MATE SUMVARY 16: 16: 48
CONTI D C20842 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20842- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.0 DAYS TIME ALLOW 10/12/201 FI XED COVPLETI ON DAl
US 40 RABBI T EARS VEST PERCENT TIME:  51.16 ORI G TIME ALLOW 10/ 12/201 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP0402- 092
US 40 RABBI T EARS VEST
NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 20/ 2018 DATE TI ME STARTED 04/24/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 24/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 24/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,940, 763. 74 PARTI Cl PATI NG $  2,943,472.87 $ 1, 755, 641. 15
AWARD PRQIJECT AMT: $  6,358,593.47 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 42. 41% TOTAL EARNI NGS 2,943, 472. 87 1,755, 641.15
FUNDS AVAI LABLE: $ 3,997,290.87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,943, 472. 87 1, 755, 641. 15
TOTAL CLAI VS $ 0.00 RETAI NAGE -78,434.19 -51, 015. 49
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 865, 038. 68 1,704, 625. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2, 865, 038. 68 1, 704, 625. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 704, 625. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 19. 000 1, 843.00
97. 00000 19. 000 1, 843. 00
0065 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 19. 000 1, 843.00
97. 00000 19. 000 1,843.00
0070 203-01597 Pot hol i ng 20. 000 12.500
HOUR 0. 000 0. 00
320. 00000 12. 500 4, 000. 00
0075 203-02330 Laborer 40. 000 0. 000
HOUR 22.500 697. 50
31. 00000 22.500 697. 50
0080 208-00002 Erosion Log Type 1 (12 Inch) 700. 000 530. 000
LF 32.000 640. 00
20. 00000 562. 000 11, 240. 00
0085 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0090 208-00041 Rock Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 2.000 300. 00
150. 00000 2.000 300. 00
0110 208-00207 Erosi on Control Managenent 6. 000 0. 000
DAY 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 600 0. 000
ACRE 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0130 213-00012 Spray-on Mil ch Bl anket 0. 600 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0135 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 356. 000 0. 000
Cl ass
SY 0. 000 0.00
4.50000 0. 000 0. 00
0140 304-06000  Aggregate Base Course (Cl ass 6) 1, 734. 000 0. 000
TON 0. 000 0. 00
39. 00000 0. 000 0. 00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 450. 000 0. 000
TON 371. 200 55, 680. 00
150. 00000 371. 200 55, 680. 00
0150 403-34701 Hot M x Asphalt (Grading SX) (75) 39, 389. 000 0. 000
TON 14, 787. 430 798, 521. 22
54. 00000 14,787. 430 798,521. 22
0155 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 2,048. 000 0. 000
TON 799. 480 239, 844. 00
300. 00000 799. 480 239, 844. 00
0160 411-10255 Emul sified Asphalt (Slow Setting) 17, 945. 000 97. 000
GAL 3, 886. 000 11, 658. 00
3. 00000 3, 983. 000 11, 949. 00
0165 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 5, 150. 000 0. 000
LF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00716 Guardrail Type 7 (Style CA) (Special) 960. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 606-01370 Transition Type 3G (31 Inch MGS) 8. 000 0. 000
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0180 606-01385 Transition Type 3J (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0185 606- 01390 End Anchorage Type 3K (31 Inch M3S) 2.000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0.00
0190 606-02005 End Anchorage (Flared) (31 Inch MGS) 28. 000 0. 000
EACH 0. 000 0. 00
2,325. 00000 0. 000 0. 00
0195 609-60011 Curb Type 6 (Section M 25. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0200 612-00001 Del i neator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0205 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0210 612-00003 Del i neator (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 614-00011 Sign Panel (Cass I) 8. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0220 614-00012 Sign Panel (Cass I1) 348. 000 0. 000
SF 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00013 Sign Panel (Cass I11) 72.000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0230 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
365. 00000 0. 000 0.00
0235 614-72875 Loop Detector Wre 914. 000 0. 000
LF 914. 000 13, 938.50
15. 25000 914. 000 13, 938. 50
0240 614-73005 Piezo (Electric) (Cass I1) 2.000 0. 000
EACH 2.000 5, 200. 00
2, 600. 00000 2.000 5, 200. 00
0245 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0.00
0. 28000 0. 000 0. 00
0250 625-00000 Construction Surveying 1. 000 0. 480
LS 0.410 8, 200. 00
20, 000. 00000 0. 890 17, 800. 00
0255 626- 00000 Mobi I'i zati on 1. 000 0.313
LS 0. 063 55, 125. 00
875, 000. 00000 0. 376 329, 000. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 340
LS 0.170 5, 100. 00
30, 000. 00000 0.510 15, 300. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 1,114.000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) 3, 000. 000 100. 000
GAL 1, 308. 000 56, 244. 00
43. 00000 1, 408. 000 60, 544. 00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 525. 000 0. 000
Spec
(sp SF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00000  Flagging 8, 000. 000 1, 942. 000
HOUR 3, 529. 000 97, 047. 50
27.50000 5,471. 000 150, 452. 50
0285 630- 00007 Traffic Control Inspection 52. 000 21. 000
DAY 13. 000 4,550. 00
350. 00000 34. 000 11, 900. 00
0290 630-00012 Traffic Control Managenent 111. 000 39. 000
DAY 15. 000 18, 750. 00
1, 250. 00000 54. 000 67, 500. 00
0295 630- 80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0300 630-80336 Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 9. 000
EACH 2.500 105. 00
42.00000 11.500 483. 00
0310 630-80342  Construction Traffic Sign (Panel Size B) 110. 000 39. 500
EACH 8. 000 336. 00
42.00000 47.500 1, 995. 00
0315 630-80343 Construction Traffic Sign (Panel Size O 18. 000 6. 000
EACH 3. 000 126. 00
42.00000 9. 000 378. 00
0320 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0325 630-80359 Portabl e Message Sign Panel 350. 000 166. 000
DAY 84. 000 7,560. 00
90. 00000 250. 000 22,500. 00
0330 630-80360  Drum Channel i zi ng Device 100. 000 32. 500
EACH 0. 000 0.00

31.50000 32.500 1,023. 75



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
31.50000 0. 000 0. 00
0340 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0.00
0345 630-80367 Portable Traffic Speed Monitor 4.000 1.500
EACH 0. 000 0. 00
950. 00000 1.500 1, 425.00
0350 630-80370 Concrete Barrier (Tenporary) 570. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0355 630-80380 Traffic Cone 1, 100. 000 125. 000
EACH 225. 000 4,500. 00
20. 00000 350. 000 7,000. 00
0360 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0365 630-80440 Portable Runble Strips (Tenporary) 18. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0370 630-80511 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0375 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0380 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0385 630-85041  Mobile Attenuator 20. 000 0. 000
DAY 0. 000 0. 00

165. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-86801 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0395 700-70010 F/ A M nor Contract Revisions 72, 460. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0405 700-70012 F/ A Asphalt Pavenent |ncentive 60, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70018 F/ A Roadway Snoot hness Incentive 103, 660. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 31, 296. 040 31, 296. 04
1. 00000 31, 296. 040 31, 296. 04
0425 700-70023 F/ A On- The-Job Trai nee 2, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0760 630-80344 Const Traf Sign (Spec) - CO #003 20. 000 0. 000
SF 10. 000 194. 30
19. 43000 10. 000 194. 30

CAT 0200 CURRENT AMT $ 5,731,031.408$ 1,592,138.06$ 2,075, 048.81
CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0435 202-00220 Renoval of Asphalt Mat 3, 824. 000 3, 391. 000
SY 393. 000 5,109. 00
13. 00000 3, 784. 000 49, 192. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0440 203-00100 Mick Excavation 3, 022. 000 2,372.000
CcY 619. 000 24,760. 00
40. 00000 2,991. 000 119, 640. 00
0445 206- 00510 Filter Material (Cass A) 981. 000 623. 000
cY 341. 000 35, 805. 00
105. 00000 964. 000 101, 220. 00
0450 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0455 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0460 208-00207 Erosi on Control Managenent 8. 000 5. 000
DAY 3. 000 900. 00
300. 00000 8. 000 2,400. 00
0465 304-01000  Aggregate Base Course (Class 1) 562. 230 562. 230
TON 0. 000 0. 00
37. 00000 562. 230 20,802.51
0470 304-06000 Aggregate Base Course (Cl ass 6) 3, 259. 570 2,789. 990
TON 426. 560 16, 635. 84
39. 00000 3, 216. 550 125, 445. 45
0475 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 803. 910 1, 412. 840
TON 375.910 56, 386. 50
150. 00000 1,788. 750 268, 312. 50
0480 420-00132  Geotextile (Separator) (Cl ass 1) 175. 000 175. 000
Sy 0. 000 0. 00
2. 00000 175. 000 350. 00
0485 420-00134  Geotextile (Separator) (C ass 3) 3,961. 000 2, 585. 000
SY 1, 311. 000 2,294.25
1. 75000 3, 896. 000 6, 818. 00
0490 506-01020 Geogri d Rei nf orcenent 3, 504. 000 3, 504. 000
Sy 0. 000 0. 00

2.65000 3, 504. 000 9, 285. 60



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0495 605-00060 6 Inch Perforated Pipe Underdrain 2,737.000 1, 829. 500
LF 864. 500 21, 612.50
25. 00000 2,694. 000 67, 350. 00
0500 605-84100 Subsurface Drain Qutlet Structure 10. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 782,501.59 % 163,503.09% 770, 816.06
CAT NO0202 CULVERT MP 151.92

0505 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0510 202-00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0515 202- 00220 Renoval of Asphalt Mat 333. 000 0. 000
Sy 0. 000 0. 00
13. 00000 0. 000 0. 00
0520 203- 00060 Enmbanknment Material (Conplete In Place) 440. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0.00
0525 203-01515 Backhoe (Landscapi ng) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0530 203-01555 Dozi ng (Landscapi ng) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0535 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0540 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00

320. 00000 0. 000 0.00
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CAT NO0202

0545 206- 00000

0550 206-00100

0555 206-01781

0560 206-01782

0565 207-00210

0570 207-00305

0575 208-00002

0580 208-00035

0585 208-00046

0590 208-00070

0595 208-00103

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON
CULVERT MP 151. 92
Structure Excavation
Structure Backfill (Cass 1)

Shoring (Area 1)

Shoring (Area 2)

St ockpi |l e Topsoi l

Wet | and Topsoi |

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
224. 000
cy
75. 00000
216. 000
cy
90. 00000
1. 000
LS
24, 000. 00000
1. 000
LS
7, 500. 00000
25.700
cy
36. 00000
53. 500
cy
65. 00000
300. 000
LF
20. 00000
232. 000
LF
8. 00000
1. 000
EACH
10, 000. 00000
0. 000
EACH
2, 000. 00000
5. 000
HOUR

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

76. 000
0. 000
76. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0600 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0605 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0610 208-00207 Erosi on Control Managenent 15. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0615 212-00006 Seedi ng (Native) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0620 212-00028 Seedi ng (Wetl ands) 0. 060 0. 000
ACRE 0. 000 0. 00
4, 755. 00000 0. 000 0. 00
0625 212-00032 Soi | Condi ti oning 0. 450 0. 000
ACRE 0. 000 0. 00
2, 350. 00000 0. 000 0.00
0630 213-00012 Spray-on Mul ch Bl anket 0. 450 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0635 213-00150 Bonded Fi ber Matrix 0. 060 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0.00
0640 214-00000 Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0645 214-00350 Deci duous Shrub (5 Gall on Cont ai ner) 0. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0.00
0650 214-00506 Evergreen Tree (6 Foot) (Ball and Burl ap) 0. 000 0. 000
EACH 0. 000 0. 00

820. 00000 0. 000 0. 00
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PCN: 20842-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0003 16: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0655 214-01010 Brush Layer Cutting 1, 200. 000 0. 000
EACH 0. 000 0. 00
9. 55000 0. 000 0. 00
0660 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 799. 000 0. 000
Cl ass
SY 0. 000 0. 00
4.50000 0. 000 0. 00
0665 240-00001 W dlife Biologist 3. 000 2.000
DAY 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0670 240-00010 Renoval of Nests 2.000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0675 304-06000 Aggregate Base Course (Cl ass 6) 100. 000 0. 000
TON 0. 000 0.00
39. 00000 0. 000 0. 00
0680 403-34701 Hot M x Asphalt (Grading SX) (75) 110. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0685 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 7.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 411-10255 Emul si fied Asphalt (Slow Setting) 33. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0695 506-00212 Riprap (12 Inch) 10. 000 0. 000
cY 0. 000 0.00
400. 00000 0. 000 0. 00
0700 601-03030 Concrete Class D (Box Cul vert) 48. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0705 602-00020 Reinforcing Steel (Epoxy Coated) 3,017. 000 0. 000
LB 0. 000 0. 00

1. 25000 0. 000 0. 00
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ESTI MATE RUN 08/ 02/ 2018
16: 16: 48

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT
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. 000 10, 000

CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20842-BI D
PRQIECT NHPP0402- 092 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0202 CULVERT MP 151.92
0710 603-70607 6x7 Foot Concrete Box Cul vert (Precast) 74.000
LF
900. 00000
0715 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 337.500
LF
19. 00000
0720 606-02003 End Anchorage (Nonflared) (31 Inch M3S) 1. 000
EACH
2, 330. 00000
0725 606- 02005 End Anchorage (Flared) (31 Inch MSS) 1. 000
EACH
2, 325. 00000
0730 607-11525 Fence (Plastic) 260. 000
LF
4.00000
0735 621-00450 Det our Pavenent 377.000
sy
35. 00000
0740 700-70380 F/ A Erosion Control 0. 000
FA
1. 00000
CAT 0202 CURRENT AMT  $
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0745 620- 00002 Field Ofice (Cass 2) 1. 000
EACH
45, 000. 00000
0750 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
40, 000. 00000
0755 620- 00020 Sanitary Facility 2.000
EACH
5, 000. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

6,940,763.74% 1,755,641.15% 2,943, 472.



